

Project Planning Phase

The **Project Planning Phase** focused on defining a clear roadmap for developing the **Network Request Management System** using the ServiceNow platform. During this phase, the project objectives, scope, required resources, implementation strategy, and expected outcomes were carefully analyzed to ensure a smooth development process.

The planning process aimed to design a solution that simplifies network request management while improving efficiency, transparency, and user satisfaction. Each project activity was organized into logical phases to minimize risks and ensure successful implementation.

Planning Objectives

- Understand the existing network request process.
- Identify the limitations of manual request handling.
- Define the project scope and deliverables.
- Design a structured Service Catalog for network requests.
- Plan the implementation of variables, variable sets, and workflows.
- Prepare a testing and validation strategy before deployment.

Project Roadmap

Phase	Activities
Requirement Analysis	Gather business requirements and identify user needs.
Planning	Define project scope, objectives, and implementation strategy.
Design	Create catalog items, variable sets, and form layout.
Development	Configure ServiceNow components and workflows.
Testing	Validate functionality and resolve identified issues.
Deployment	Publish the solution and verify end-user accessibility.

Expected Deliverables

- A fully functional **Network Request Management** application.
- A user-friendly Service Catalog interface.
- Structured request forms with validation.
- Automated request workflow.
- Organized request management for the Network Support Team.

Planning Outcome

"A successful project begins with a clear plan. By investing time in structured planning, the Network Request Management System was designed to deliver a scalable, efficient, and user-centric solution that aligns with organizational requirements and future growth."